

Initial Project Planning Template

Date	30 June 2026
Team ID	xxxxxx
Project Name	Emotion Detection & Learning Support Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup & Dependency Configuration	USN-1	As a developer, I want to configure Python, install dependencies, and prepare the project environment for emotion detection.	3	High	Team Member 1	30-06-2026	01-07-2026
Sprint-1	Dataset Preparation & Preprocessing	USN-2	As a developer, I want to clean, preprocess, tokenize, and prepare datasets for model training.	5	High	Team Member 2	30-06-2026	02-07-2026
Sprint-1	BiLSTM Model Training	USN-3	As a developer, I want to train a BiLSTM model for accurate emotion classification.	5	High	Team Member 3	01-07-2026	03-07-2026
Sprint-2	BERT Model Fine-Tuning	USN-4	As a developer, I want to fine-tune a BERT model to improve contextual emotion detection accuracy.	5	High	Team Member 4	03-07-2026	05-07-2026
Sprint-2	Emotion Detection Pipeline	USN-5	As a user, I want the system to preprocess my text and detect emotions using BiLSTM and BERT models.	5	High	Team Member 5	05-07-2026	07-07-2026
Sprint-2	AI Guidance Generation	USN-6	As a user, I want to receive personalized learning guidance generated by Google Gemini AI based on detected emotions.	3	High	Team Member 1	07-07-2026	08-07-2026

Sprint-3	Streamlit Application Development	USN-7	As a user, I want an interactive dashboard to analyze emotions and view AI-generated learning support.	4	High	Team Member 2	08-07-2026	10-07-2026
Sprint-3	Analytics & Session History	USN-8	As a user, I want my emotion history, analytics, and AI responses to be stored for future reference.	3	Medium	Team Member 3	10-07-2026	11-07-2026
Sprint-3	Testing & Validation	USN-9	As a developer, I want to test all modules and validate prediction accuracy before deployment.	4	High	Team Member 4	11-07-2026	12-07-2026
Sprint-3	Documentation & Deployment	USN-10	As a developer, I want to prepare project documentation and deploy the application for demonstration.	3	High	Team Member 5	12-07-2026	13-07-2026