

## Communication

|                      |                                             |
|----------------------|---------------------------------------------|
| <b>Date</b>          | 2 July 2026                                 |
| <b>Team ID</b>       | XXXXXX                                      |
| <b>Project Name</b>  | Emotion Detection & Learning Support Engine |
| <b>Maximum Marks</b> | 1 Mark                                      |

### Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

| S.No | Communication Type         | Frequency | Channel / Tool          | Participants         | Purpose                                                                         |
|------|----------------------------|-----------|-------------------------|----------------------|---------------------------------------------------------------------------------|
| 1    | Team Stand-up Meeting      | Daily     | WhatsApp / Google Meet  | Team Members         | Discuss daily tasks, assign responsibilities, and monitor development progress. |
| 2    | Sprint Progress Review     | Weekly    | Google Meet / WhatsApp  | Team Members         | Review completed user stories, sprint progress, and upcoming milestones.        |
| 3    | Bug & Technical Discussion | As Needed | WhatsApp / GitHub       | Team Members         | Resolve coding issues, dependency conflicts, and AI model integration problems. |
| 4    | Mentor / Faculty Review    | Bi-Weekly | Google Meet             | Team Members, Mentor | Demonstrate project progress, receive feedback, and discuss improvements.       |
| 5    | Final Project Rehearsal    | Once      | Google Meet / In-Person | Team Members         | Practice the final project presentation and application demonstration.          |
| 6    | Documentation Review       | Once      | Google Docs / WhatsApp  | Team Members         | Review project documentation, diagrams, reports, and presentation materials.    |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced                                                                                      | Resolution / Action Taken                                                                                                                |
|------|------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|
| 1    | Difficulty integrating BiLSTM, BERT, and Google Gemini AI into a unified emotion detection pipeline. | Conducted collaborative debugging sessions, referred to official documentation, and tested each module independently before integration. |
| 2    | Dependency conflicts during TensorFlow, Transformers, and Keras installation.                        | Recreated the virtual environment, installed compatible package versions, and updated project dependencies.                              |
| 3    | GitHub restrictions on uploading large AI model files.                                               | Stored large model files locally, documented the folder structure, and recommended Git LFS or separate model distribution.               |